

Ð

This default PDF was generated via NestForms. You can <u>clone this example form</u> <u>into your account</u>, start collecting and exporting data into this template in seconds.

## Report details for the Event - Boyles Office Refurbishment BOR123ABC Ian Roberts

**Boyles Office Refurbishment BOR123ABC Ian Roberts** - Connan Doyle

22/11/2024

## **Project Details and Location**

Question	Answer
Project name	Boyles Office Refurbishment
Project serial number	BOR123ABC
Client company name	Boyles Ltd
Location address line 1	31 Ship Street
Location address line 2	The Quays, Bangor
Postcode	AB 12 34 CD
GPS Location	54°41'29"N 5°39'26"W
Work start date	01/11/2024
Work completion date	15/11/2024
Description of work completed	Refurbishment and re-location of some of the departments.



## **Work Completion Checklist (Tasks and Verifications)**

Question	Answer
Was all work completed as per the original scope?	No
If no, what problems were encountered	Comments: The repro-room, still not completed. Contacted contractor to finish. Assured me work complete by the end of the week. Need to keep an eye on this for client handover date
Any supporting images	
Date scheduled for resolution?	20/11/2024
Are all installations functioning correctly?	Yes
If no, what problems were encountered	Comments: Apart from repro-room as already discussed. Conference room looks fantastic!
Any supporting images	
Have all materials and tools been cleared from the site?	No
If no, what problems were encountered?	Comments: See comments above re repro-room.



Question	Answer
Any supporting images	
Were all Health and Safety protocols followed during the work?	Yes
If no, explain why?	
Is the site left clean and ready for handover?	Yes
If no, what needs to be done?	Comments: Yes on the main, all of the areas are looking good, bar one. We know who!
Any supporting images	
Are there any pending issues or tasks requiring follow-up?	Yes
Describe any pending issues	<b>Comments:</b> Apart from the one area discussed, we're all good to go. Its all on them now.
Client approval required before closure?	Pending



## Sign-Off Details

Question	Answer
Name of the inspector/manager approving work	Ian Roberts
Inspector/manager sign off	on educts
Client representative name (if applicable)	Jill Cummings
Date and time of re-scheduled final approval	29/11/2024